iAccount Ul Development Checklist

Module

Created By

Priority| Date Begin |

Date End

Status
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1) Concept Phase

Research & Planning

Consulting

Research

Data

Collection

Sources

PSD / HTML Sample Ul

Color Themes

Gradient Button Library

Vector Ul

Vector Login

~ I~~~

Vector Button

Fonts

~NI~NIN I~

Information Architecture

Sitemap Software

Sitemap User Manual

Ul Design Themes (PSD)

Theme 1 : Gradient + Lighting

Theme 2 : Gradient + Abstract

~
~

Theme 3 : Gradient + Nature

2) Layout Design Phase

Visual Interface

Main Ul Template

Login Form Design

Banner Software

Ul Modules Template :

Dashboard

General Ledger

Account Receivables

Account Payables

Inventory Control

Purchasing

Good & Service Tax

Sales Order

Zakat & Wakaf

Setup

Admin

Prog

ramming

HTML / CSS Ul Template

JavaScript Component

Ul Modules :




Dashboard

General Ledger

Account Receivables

Account Payables

Inventory Control

Purchasing

Good & Service Tax

Sales Order

Zakat & Wakaf

Setup

Admin

3) Technical Phase

Programming

Integration Design Template

Integration Registration Form

Integration Registration Form

Content Structure

Integrated Component

Test Phase

A) Initial Test

Upload files to server

Tested Interface

Tested Form & Email

B) Site Launch

Move Software to Live Status

1) Concept Phase

Research & Planning

Consulting

Research

Information Architecture

Sitemap Web

Sitemap User Manual - Web

Ul Design Themes (PSD)

Theme 1 : Gradient + Lighting

Theme 2 : Gradient + Abstract

~

~

Theme 3 : Gradient + Nature

2) Layout Design Phase

Visual Interface

HTML / CSS Ul Template

Registration Form Design

Banner Software

Programming




HTML / CSS Ul Template

JavaScript Component

3) Technical Phase

Programming

Integration Design Template

Integration Registration Form

Module Template

Content Structure

Integrated Component

Hosting Server

Server Setup

Domain Name Setup

Webmail (eg: info, etc)

Test Phase

A) Initial Test

Upload files to server

Tested Interface

Tested Form & Email

B) Site Launch

Move Site to Live Status










iFlow

Module homepage

Database reindexing and performance tune up
User Manual

Installation/distribution step and procedure



